COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 17/ 2016

ESTI MATE SUMVARY 06: 17: 03
CONTI D C19490RA ESTI MATE NO 0006 PROG SPEC YR 2005
PCON: 19490RA- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 199.0 DAYS TIME ALLOW 10/ 26/ 201 FI XED COVPLETI ON DATI
|-70 VAL CHAIN STATI ON | MPROV PERCENT TIME:  111.80 ORI G TIME ALLOW 10/26/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP0702- 337
|-70 VAL CHAI N STATI ON | MPROVENENTS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 16/ 2016 DATE TI ME STARTED 05/ 02/ 2016
7353 S. EAGLE STREET DATE LET 10/ 22/ 2015 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 11/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 24/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,747, 043. 29 PARTI Ol PATI NG $ 4,285, 791. 39 $ 314, 694. 36
AWARD PRQJECT AMT: $ 4,815, 437.65 NON-PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 28% TOTAL EARNI NGS 4,285, 791. 39 314, 694. 36
FUNDS AVAI LABLE: $ 461, 251. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,285, 791. 39 314, 694. 36
TOTAL CLAI VB $ 0.00 RETAI NAGE -72,231.56 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,213, 559. 83 314, 694. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,213, 559. 83 314, 694. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 314, 694. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19490RA

PCN: 19490RA- BI D

PRQJECT: NHPPO702- 337

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

C earing and G ubbing

0010 202-00000

0015 202-00040

*Renoval of Electrical Conduit

0020 202-00055

*Renoval of Fiber Optic Cable

0025 202-00090

*Renoval of Delineator

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00700

*Renoval of Light Standard

0045 202-00705

0050 202-00720

0055 202-00810 *Renoval of G ound Sign

Renoval of Structures and Qobstructions

*Renoval of Light Standard Foundation

*Renoval of Cosed Grcuit Canera

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 11/17/ 2016

06:17: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
150, 000. 00
0. 00
3, 100. 00
0. 00
0. 00
0. 00
0. 00
0. 00
55. 00
0. 00
11, 872. 00
0. 00
0. 00
0. 00
9, 150. 00
0. 00
11, 250. 00
0. 00
360. 00
110. 00
440. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19490RA- BI D ESTI MATE RUN 11/17/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 202-00815 *Renoval of Sign (Special) 8. 000 7.000
EACH 1. 000 260. 00
260. 00000 8. 000 2,080. 00
0065 202-00827 *Renoval of Pull Box 9. 000 6. 000
EACH 2.000 1, 460. 00
730. 00000 8. 000 5, 840. 00
0070 202-01130 *Renoval of Cuardrail Type 3 1, 618. 000 1, 568. 000
LF 50. 000 250. 00
5. 00000 1, 618. 000 8, 090. 00
0075 202-05026 Sawi ng Asphalt Material (6 Inch) 1, 585. 000 1, 585. 000
LF 0. 000 0. 00
2.10000 1, 585. 000 3,328.50
0080 203- 00010 Uncl assi fied Excavation (Conplete In Place) 337. 000 337. 000
CcY 0. 000 0. 00
78. 00000 337.000 26, 286. 00
0085 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
27.00000 0. 000 0. 00
0090 203-01140 Rol I'ing 6. 000 0. 000
HOUR 0. 000 0. 00
94. 00000 0. 000 0. 00
0095 203-01500 Bl adi ng 6. 000 0. 000
HOUR 6. 000 1, 020. 00
170. 00000 6. 000 1, 020. 00
0100 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 10. 000 1, 600. 00
160. 00000 10. 000 1, 600. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 10. 000 1, 300. 00
130. 00000 10. 000 1, 300. 00
0120 203-01597 Pot hol i ng 12. 500 12. 500
HOUR 0. 000 0. 00
260. 00000 12. 500 3, 250. 00
0125 203-02330 Labor er 87. 000 46. 000
HOUR 41. 000 1,517.00
37. 00000 87. 000 3,219. 00
0130 206- 00000 *Structure Excavation 130. 000 130. 000
CY 0. 000 0. 00
28. 00000 130. 000 3, 640. 00
0135 206- 00065 Structure Backfill (FlowFill) 42. 000 33. 000
CY 0. 000 0. 00
160. 00000 33. 000 5, 280. 00
0140 206- 00100 Structure Backfill (dass 1) 56. 000 29. 000
CY 0. 000 0. 00
69. 00000 29. 000 2,001. 00
0145 208-00002 *Erosion Log Type 1 (12 Inch) 350. 000 303. 000
LF 0. 000 0. 00
3. 80000 303. 000 1, 151. 40
0150 208-00035 *Aggregat e Bag 16. 500 16. 500
LF 0. 000 0. 00
9. 50000 16. 500 156. 75
0155 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
970. 00000 1. 000 970. 00
0160 208-00050 *StormDrain Inlet Protection 6. 000 3. 000
EACH 3. 000 1, 020. 00
340. 00000 6. 000 2, 040. 00
0165 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00103 Renoval and Di sposal of Sedinent (Labor) 82. 000 63. 000
HOUR 19. 000 703. 00
37. 00000 82. 000 3,034.00
0175 208-00106 Sweepi ng (Sedi nent Renoval ) 300. 000 156. 500
HOUR 32. 000 7, 040. 00
220. 00000 188. 500 41, 470. 00
0180 208- 00206 Erosi on Control Supervisor 140. 000 100. 000
DAY 26. 000 1, 144. 00
44. 00000 126. 000 5,544.00
0185 210- 00056 *Reset Wility Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0190 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 6. 000 2,400. 00
400. 00000 6. 000 2,400. 00
0195 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0200 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 1. 000 960. 00
960. 00000 1. 000 960. 00
0205 212-00006 *Seedi ng (Native) 1.400 0. 000
ACRE 1. 400 1, 400. 00
1, 000. 00000 1. 400 1, 400. 00
0210 212-00032 *Soi | Condi tioning 1.400 0. 000
ACRE 1. 400 5, 320. 00
3, 800. 00000 1. 400 5, 320. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 025. 000 0. 000
d ass
SY 2,025. 000 3,847.50
1. 90000 2,025. 000 3,847.50
0220 304- 06000 Aggregate Base Course (C ass 6) 1, 892. 000 1,093. 580
TON 0. 000 0. 00
37. 00000 1, 093. 580 40, 462. 46



CONTI D: C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO. 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304-07000 Aggregat e Base Course (dass 7) 0. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0.00
0230 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 26. 380 9.870
TON 16. 510 3,632. 20
220. 00000 26. 380 5, 803. 60
0235 403-34701 *Hot M x Asphalt (Grading SX) (75) 1, 162. 800 1, 162. 800
TON 0. 000 0. 00
79. 00000 1, 162. 800 91, 861. 20
0240 411- 03355 *Asphal t Cenent Perfornmance Grade (PG 58-34) 62. 150 62. 150
TON 0. 000 0. 00
680. 00000 62. 150 42, 262. 00
0245 411-10255 *Enul sified Asphalt (Sl ow Setting) 296. 000 296. 000
GAL 0. 000 0. 00
7.50000 296. 000 2,220.00
0250 503- 00024 *Drilled Caisson (24 Inch) 0. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0.00
0255 506- 00209 Riprap (9 Inch) 19. 000 0. 000
cY 19. 000 2, 850. 00
150. 00000 19. 000 2, 850. 00
0260 601-01000 Concrete Class B 40. 000 0. 000
Ccy 0. 000 0. 00
360. 00000 0. 000 0.00
0265 604-25010 Vane Grate Inlet (10 Foot) 2.000 1.500
EACH 0. 500 3, 350. 00
6, 700. 00000 2.000 13, 400. 00
0270 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 750
EACH 0. 250 2, 650. 00
10, 600. 00000 1. 000 10, 600. 00
0275 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00



CONTI D: C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO. 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 604- 39000 Manhol e Speci al 1. 000 1.000
EACH 0. 000 0.00
33, 300. 00000 1.000 33, 300. 00
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0.00
53. 00000 0. 000 0.00
0286 606- 00301 Cdrail Ty 3 (6-3) Mdwest Quardrail System (MG TY 3 1, 636. 000 0. 000
W Beam
LF 1, 636. 000 86, 708. 00
53. 00000 1, 636. 000 86, 708. 00
0290 609-21010 Curb and Gutter Type 2 (Section |-B) 1, 564. 000 1, 508. 000
LF 56. 000 1, 456. 00
26. 00000 1, 564. 000 40, 664. 00
0295 612-00001 *Del i neator (Type 1) 8. 000 0. 000
EACH 0. 000 0.00
27. 00000 0. 000 0.00
0300 612-00003 *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0.00
27. 00000 0. 000 0.00
0305 613- 00306 *3 Inch Electrical Conduit (Bored) 634. 000 634. 000
LF 0. 000 0.00
110. 00000 634. 000 69, 740. 00
0310 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0315 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 418. 000 418. 000
LF 0. 000 0.00
15. 00000 418. 000 6, 270. 00
0320 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 875. 000 5, 272. 000
LF 0. 000 0.00
16. 00000 5, 272. 000 84, 352. 00
0325 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 1, 420. 000 1,312. 000
LF 0. 000 0.00
17. 00000 1, 312. 000 22,304.00



CONTI D C19490RA

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 225. 000 1, 225. 000
LF 0. 000 0. 00
23. 00000 1, 225. 000 28, 175. 00
0335 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0340 613-04130 *1-1/2 Inch El ectrical Conduit (Liquidtight Flexible 160. 000 0. 000
Met al )
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0345 613-07004 *Type Four Pull Box 4. 000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4. 000 7, 600. 00
0350 613-10000 *Wring 1. 000 0. 800
LS 0. 000 0. 00
138, 800. 00000 0. 800 111, 040. 00
0355 613-13030 *Lumi nai re (LED) (12000 Lunens) 41. 000 41. 000
EACH 0. 000 0. 00
1, 100. 00000 41. 000 45, 100. 00
0360 613-13034 *Lumi nai re (LED) (15000 Lunens) 41. 000 41. 000
EACH 0. 000 0. 00
1, 500. 00000 41. 000 61, 500. 00
0365 613-34303  *Light Standard Metal (30 Foot) (2 Arn) (Spec) 41. 000 41. 000
EACH 0. 000 0. 00
6, 100. 00000 41. 000 250, 100. 00
0370 613-40000 *Concrete Foundati on Pad 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0375 613-50100 *Lighting Control Center 2.000 2.000
EACH 0. 000 0. 00
12, 200. 00000 2.000 24, 400. 00
0380 614-00011 *Sign Panel (Qass I) 34. 000 0. 000
SF 34. 000 714. 00
21. 00000 34. 000 714. 00



CONTI D: C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO. 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 614-00012 *Sign Panel (Oass I1) 276. 000 0. 000
SF 276. 000 6, 900. 00
25. 00000 276. 000 6, 900. 00
0390 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
460. 00000 0. 000 0.00
0395 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 0. 000
EACH 4.000 18, 000. 00
4,500. 00000 4.000 18, 000. 00
0400 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 2.000 13, 400. 00
6, 700. 00000 2. 000 13, 400. 00
0405 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 11, 000. 000 0. 000
LF 9, 515. 000 34, 254. 00
3. 60000 9, 515. 000 34, 254. 00
0410 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 5. 000 0. 000
EACH 5. 000 3, 500. 00
700. 00000 5. 000 3, 500. 00
0415 614-87320 *C osed Crcuit Television 4.000 0. 000
EACH 4. 000 19, 600. 00
4, 900. 00000 4.000 19, 600. 00
0420 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 0. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
0425 614-87690 *Ethernet Switch 4.000 0. 000
EACH 4. 000 20, 000. 00
5, 000. 00000 4.000 20, 000. 00
0430 622-00350 Trash Receptacl e 18. 000 0. 000
EACH 18. 000 11, 340. 00
630. 00000 18. 000 11, 340. 00
0435 624-24018 18 Inch Drainage Pipe (O ass 4) 32. 000 32. 000
LF 0. 000 0. 00
380. 00000 32. 000 12, 160. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19490RA-BI D ESTI MATE RUN 11/17/2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 624-44018 18 Inch Equival ent Drainage Pipe Elliptical (Cass 4) 118. 000 118. 000
LF 0. 000 0. 00
120. 00000 118. 000 14, 160. 00
0445 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0450 626- 00000 *Mobi | i zat i on 1. 000 0. 863
LS 0. 000 0. 00
500, 000. 00000 0. 863 431, 500. 00
0455 626- 01000 *Public Information Services 1. 000 0. 830
LS 0.170 3,553.00
20, 900. 00000 1. 000 20, 900. 00
0460 627-00005 *Epoxy Pavenent MarKking 24.000 0. 000
GAL 24.000 3, 600. 00
150. 00000 24.000 3, 600. 00
0465 627- 00025 *4 |Inch Pavenment Marking Tape (Renovabl e) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0470 630- 00000 *Fl aggi ng 2, 834.500 2,302. 000
HOUR 532. 500 15, 442. 50
29. 00000 2,834.500 82, 200. 50
0475 630- 00007 *Traffic Control Inspection 60. 000 32. 000
DAY 9. 000 5, 580. 00
620. 00000 41. 000 25, 420. 00
0480 630-00012 *Traffic Control Managenent 150. 000 92. 000
DAY 26. 000 21, 580. 00
830. 00000 118. 000 97, 940. 00
0485 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 3. 600
EACH 0. 000 0. 00
110. 00000 3. 600 396. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630-80341 *Construction Traffic Sign (Panel Size A) 88. 000 53. 100
EACH 0. 000 0. 00
21. 00000 53.100 1,115.10
0500 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 27.000
EACH 0. 000 0. 00
21. 00000 27.000 567. 00
0505 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 1. 800
EACH 0. 000 0. 00
21. 00000 1. 800 37.80
0510 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
21. 00000 0. 900 18.90
0515 630- 80359 *Portabl e Message Sign Panel 350. 000 279. 000
DAY 70. 000 1, 470. 00
21. 00000 349. 000 7,329.00
0520 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 62. 100
EACH 0. 000 0. 00
43. 00000 62.100 2,670. 30
0525 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0530 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0535 630-80370 Concrete Barrier (Tenporary) 1, 752. 000 1,576. 800
LF 0. 000 0. 00
24. 00000 1, 576. 800 37, 843. 20
0540 630-80380 *Traffic Cone 200. 000 132. 300
EACH 0. 000 0. 00
5. 50000 132. 300 727. 65
0545 630-85011 *| npact Attenuator (Tenporary) 350. 000 121.500
DAY 31. 500 504. 00
16. 00000 153. 000 2,448. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQIECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70010 F/ A M nor Contract Revisions 146, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0551 900- 00007 Added Item (Each)/ CMO No. 3 Light Standard Foundation 27.000 25. 000
(Speci al)
EACH 0. 000 0. 00
3, 600. 00000 25. 000 90, 000. 00
0555 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
FA 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
0560 700-70012 F/ A Asphal t Pavenent |ncentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 -527.870
FA 0. 000 0. 00
1. 00000 -527.870 -527. 87
0570 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 1, 259. 160 1,259. 16
1. 00000 1, 259. 160 1, 259. 16
0575 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 90. 000
HOUR 0. 000 0. 00
1. 00000 90. 000 90. 00
0580 700-70100 F/ A Rel ocate 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,934,882.05$% 314,694.36$ 2,473,630.15
CAT NOO300 STRUCTURES

0590 206- 00000 *Structure Excavation 6, 679. 000 6, 679. 000
CY 0. 000 0. 00
28. 00000 6, 679. 000 187, 012. 00
0595 206- 00100 *Structure Backfill (dass 1) 5, 675. 000 5, 675. 000
CY 0. 000 0. 00

69. 00000 5,675. 000 391, 575. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19490RA- BI D ESTI MATE RUN 11/ 17/ 2016
PRQIECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0600 206- 00200 Structure Backfill (dass 2) 159. 000 159. 000
CY 0. 000 0. 00
27.00000 159. 000 4,293. 00
0605 206- 00360 *Mechani cal Rei nforcenent of Soil 4,771. 000 4,771. 000
CY 0. 000 0. 00
24.00000 4,771. 000 114, 504. 00
0610 206- 00505 *Filter Material (Special) 547. 000 547. 000
CY 0. 000 0. 00
93. 00000 547. 000 50, 871. 00
0615 206-01750 *Shor i ng 1. 000 1. 000
LS 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00
0620 420-00000 *Ceonenbr ane 3, 448. 000 3, 448. 000
SY 0. 000 0. 00
6. 00000 3, 448. 000 20, 688. 00
0625 503-00036 *Drilled Caisson (36 Inch) 182. 000 182. 000
LF 0. 000 0. 00
730. 00000 182. 000 132, 860. 00
0630 504-04410 *Bl ock Faci ng 14, 777. 000 14, 777. 000
SF 0. 000 0. 00
33. 00000 14, 777. 000 487, 641. 00
0635 601- 03050 *Concrete Cass D (Wall) 131. 000 131. 000
CY 0. 000 0. 00
990. 00000 131. 000 129, 690. 00
0640 601-21010 *Precast Concrete Unit 0. 000 0. 000
CY 0. 000 0. 00
550. 00000 0. 000 0. 00
0641 900- 00007 Added |Item (Each)/ CO No, 2: Precast Concrete Unit 94. 000 94. 000
EACH 0. 000 0. 00
626. 06000 94. 000 58, 849. 64
0645 601- 40400 Structural Concrete Stain 0. 000 0. 000
SY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19490RA- BI D ESTI MATE RUN 11/17/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0006 06:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0650 602-00020 Rei nforcing Steel (Epoxy Coated) 16, 620. 000 16, 620. 000
LB 0. 000 0. 00
0. 55000 16, 620. 000 9, 141. 00
0655 605- 00060 *6 Inch Perforated Pipe Underdrain 1, 534. 000 1, 534. 000
LF 0. 000 0. 00
15. 00000 1, 534. 000 23, 010. 00
0660 605- 84000 *Subsurface Drain Qutlet 532. 000 532. 000
LF 0. 000 0. 00
0. 95000 532. 000 505. 40
0665 613-01200 *2 Inch Electrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
16. 00000 100. 000 1, 600. 00
0670 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 12. 000 12. 000
LF 0. 000 0. 00
17. 00000 12. 000 204. 00
0675 622-20100 *Precast Col ored Concrete Cap 1, 674. 000 1, 674. 000
LF 0. 000 0. 00
20. 00000 1, 674. 000 33, 480. 00
0700 900- 00006 Added Item (Dol lar)/ Price Reduction for Concrete C ass -712. 800 -712. 800
D Val |
DOL 0. 000 0. 00
1. 00000 -712.800 -712.80
CAT 0300 CURRENT AMI  $ 1,780,211.24 $ 0.00$ 1,780,211.24
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 200. 00000 1. 000 31, 200. 00
0685 620-00012 Field Laboratory (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0690 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMI  $ 31,950.00 $ 0.00% 31, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 4,747,043.29 $

314,694.36 $ 4, 285, 791. 39



